CHANGE ORDER

Qwner; City of Leesburg Florida
MName of Airport: Leesburg International Airport
Name of Contractor: CW Roberts Contracting, Inc.

Owner's Address;

Location of Airport:

Address of Contractor:

501 W. Meadow Street

Leesburg, Florida 34749

8807 Airport Blvd.

Leesburg, Florida 34749

3372 Capital Circle NE

Tallahassee, Florida 32308

DESCRIPTION OF WORK IN CONTRACT:

Date Prepared:

January 16, 2014

Construct Re-Alignment of Taxiway "A" Change Order No.: One (1)
FAA AIP No.: MNIA
FDOT FM No.: TED
Original Contract Time: 180 Calendar Days Current Contract Amount:  $1,322 636.50
Est. Cost This Change; $ 128,425.50
New Contract Time: 180 Calendar Days New Conftract Amount; $1.451.062.00
CHANGES ORDERED: EXTENDED INCREASE/
ITEM QUANTITY UNIT UNIT PRICE TOTAL (DECREASE)
5 $ $

{See Attached Exhibit A — Changes Ordered)

REASON FOR CHANGE ORDER:

This change order adds work to re-align Taxiway "K" between Runway 13-31 and Taxiway "A". This work is not funded by
FAA and the costs will be tracked and recorded separately.

Subject to the conditions set forth below, an equitable adjustment is established as follows:

Contract Price Contract Time
Mot Changed ¥ Mot Changed
v Increased by: $128,42550 Dollars Increased by: Days
Decreased by 3 Dollars Decreased by: Days

The foregoing is in accordance with your contract dated October 28, 2013 and as listed below,;

A_ The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;

B. The rights of the Owner are not prejudiced; and

C. All claims against the Owner that are incidental to or as a conseguence of the aforementioned change are satisfied.

We_are sending you four original, signed copies of this Change Order for your acceptance. Please return all original
copies to us, all bearing your original, dated signature.

Accepted %ner Title Date
Accepted Contract fﬁfﬂl ' T'tIYp}:?YF ]"/D %j "/ jf
C ntractor : itle ate
@mu/%iﬁf m‘_ JRUET ENER 1) 7/ B
Approv gn Consultant Title Date
Approved FDOT Title Date
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EXHIBIT "A" - CHANGES ORDERED

CITY OF LEESBURG, FLORIDA - LEESBURG INTERNATIONAL AIRPORT

TAXIWAY "A" REALIGNMENT

Item Estimated  Unit Description Unit Extended
No. Quantity Cost Total
Part A - Pay Item Deducts
| I [Mone [ 1 ]
sub-total 1 -
Part B - Pay ltem Additions
L-108 Qo0 | LF. N-C#8 AWG, L8240, 5 KV Cable_ Installed in Coduil 3 1.55 3 1,395.00
L-11D 450 LF__|1-Way, 2-inch Schedule 40 PVC, Direct Earth Buried 3 5.00 3 2,250.00 |
L-125 6] EA [Taxiway LED lights 3§  1100.00 3 6, 600.00
L-125 2 EA.  |Taxiway Sign 1-module § 5680.00 % 11,360.00
L-125 6| FEA [Remove Exicting Taxiway Light Fixiure 3 145.00 3 870.00
L=125 2 EA.  |Remove Existing Sign Unit (Electrical) 3 415.00 :] B30.00
P10 22| sy, F’aveme_m Remu:_wa} {Burface Only-Asphalt) Including s 200 7 1,564.00
o sawculling of existing pavement
P-151 0.6 | AC. [Clearing § 10.000.00 5 5.000.00
P-152 350 | C.¥. |Embankment in place § 2000 ([ | & 7 000 01
P-156 650 [ LF. |Silt Fence S 3.00 3 1,950.00
P-211_ 350 | C.X. |Limerock Base Course H 50.00 5 21,000.00
P-401 450 | TOM |Bituminous Surface Course & 108.00 s 48 B00.00
P-EDZ 500 | GAL. |Bituminous Frime Coat 5 3.00 3 1,500,040
P-603 120 | GAL. |Bitumincus Tack Coat 3 6.00 5 72000
F-620 400 SF. [Runway and Taxiway Painling 5 0.75 5 300,00
P-G20 40 LE |Reflective Media 5 3.90 5 156.00
T-91 52 | MFS [Seeding ] 30.00 5 1,550.00
T-901 506 [ 5. |Sodding 3 4.00 § 2.024.00
T-905 345 | C.Y. |Topsailing 5 3.00 % 1,035.00
T-908 5705 [ 5. |Mulching 5 0.30 £ 1,711.50
15 -
sub-total 1 118,425.50
Part C - New Pay ltems
[ M-102 | i LS  |Mamisnance of Traffic [3 1op0000] |8 10,000.00 |
sub-total $ 10,000.00
Change Order Summary of Dollars
Farl A - FPay ltem Deducts 5 -
Part B - Pay ltem Additions 3 118,425.50
Part % - New Pay ltems % 10,000.00
Grand Total - Change Order 1 [ 12B,425.50
Contract Dollars Summary
Criginal Contract Amount 5 1,322 636.50
Change Order 1 Total § 128 425 50
Current Contract Amount 3 1.451,062.00



SCOPE OF SERVICES FOR

LEESBURG INTERNATIONAL AIRPORT
REALIGN TAXIWAY “A”
REALIGN TAXIWAY “K”

CONSTRUCTION

FDOT ITEM NO. 434306-1-94-02

PROJECT DESCRIPTION: This project continues the re-alignment of Taxiway “A” begun
under prior projects to provide a standard runway to taxiway separation. This scope also
includes the realignment of that portion of Taxiway “K” between Taxiway “A” and
Runway 13-31. Taxiway “K" is not within standards due to its separation from Runway 3-
21 and it was identified as a future project on the ALP update. The work being done on
Taxiway “A" would cross this portion of Taxiway “K”, and for cost savings, it would be
appropriate to realign this portion of Taxiway “K” at this time. This Scope of Services
includes the construction of the Taxiway “A” Realignment and that portion of Taxiway
“K" as described above. The construction will be performed by C.W. Roberts.

PROJECT JUSTIFICATION: Standard separations will enhance safety particularly during
low visibility operations. Re-alignment should also minimize pilot ground operation

deviations.

Contractor scope of services include:

1. Furnishing all materials, labor, incidentals, and supplies required to
construct the project at Leesburg International Airport and deliver the same
to the Owner, ready for use.

2. Providing performance and payment bonds; surveying services to lay out
and control the work; Contractor Quality Control testing; all work required
to maintain traffic and meet the construction safety requirements; final
clean-up and restoration, surveying services for record (“As-Built™)
drawings, and all paperwork that 1s required from the Contractor.

These Services are fully defined in the Contract Documents, which include all

documents bound together in the “Contract Documents and Specifications™ book,
the Drawings, the Addenda, and the Proposal submitted by C.W. Roberts.

Payment to the Contractor will be based on actual constructed quantities at the
contract unit prices, along with any authorized changes. The cost for the Taxiway
“A”" Realignment, based on the bids received, is $1,322,637. The cost for the
Taxiway “K” Realignment, based on the Contractor’s proposal and approved
Change Order #1, 15 $128,426 for a total construction cost of $1,451,062.



Contractor Payment Deliverables / Milestones: Payment will be made on a monthly basis,
based on Periodic Pay Requests listing all work in-place as of the cut-off date (generally
the last day of the month,). The Pay Requests will be reviewed by the RPR and the
Engineer, who will make any required adjustments and deliver the pay request to the Owner
with recommendation for payment. All work must be in place; there is no provision for
payment for materials delivered to site.

Upon completion of the work, execution of the final change order, and submittal of all
required project completion documents, the final (100%) payment will be made.



